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Resumen
CERN es el Consejo Europeo de la Investigación Nuclear. Es el mayor laboratorio de física
de partículas, donde científicos de todo el mundo estudian la estructura de la materia y las
fuerzas que las mantienen unidas para así conseguir entender mejor el comportamiento y el
origen del Universo. Actualmente se está construyendo el mayor acelerador del mundo (ya
en su fase de puesta en marcha), el Large Hadron Collider (LHC) situado en la frontera
franco-suiza, ocupando un túnel 27 km de longitud excavado 100 m de profundidad.
Para inyectar partículas en el LHC son necesarios otros aceleradores más pequeños que ya
se encontraban anteriormente en el CERN: el acelerador PS (Proton Synchrotron) y el SPS
(Super Proton Synchrotron). Para transferir partículas de un acelerador a otro es necesario
un sistema que las extraiga con la menor pérdida posible del haz. Por ello, se está
construyendo un nuevo sistema de extracción “Multi-turn extraction”. Este proyecto,
conocido como MTE, se prevé  que esté completamente instalado y testeado a finales de
junio de 2008.
El proyecto MTE está siendo llevado a cabo por diferentes secciones del CERN. Este
proyecto se centra en una de ellas, “KPS Section” (Kickers of the Accelerator PS). Hasta
este momento, toda la información de la sección relacionada con el proyecto MTE se
encontraba en diferentes formatos y localizaciones, tales como ordenadores personales,
carpetas archivadoras, libros o en el conocimiento de los trabajadores de la sección. 
A lo largo de este proyecto se describe el diseño y creación de un nuevo sistema de gestión
y almacenaje de información seguro, rápido, ágil y fácil en su manejo. Para ello se han
utilizado las herramientas ya existentes en el CERN: EDMS (Engineering Data
Management System), DFS (Distributed File System) y páginas web. Además, se describe
la creación de una página web donde se centraliza toda la información de la sección
relacionada con el proyecto MTE y se facilita el acceso a la información por parte de todos
los trabajadores.
Para finalizar, se realiza una planificación detallada del proyecto MTE pero únicamente
aquellas tareas en la que participan los trabajadores de la sección KPS.
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1 Glossary
Explanation of the terms used in this document:
AB: Accelerators and Beams Department at CERN.
CERN: European Organization for Nuclear research. It is the world’s largest particle
physics laboratory.
DFS: Distributed File System.
Dipole: Accelerator magnet formed by two poles and used for bending the beam.
EDMS: Engineering Data Management System.
KPS: Fast Pulsed Magnets (kickers) of the PS Complex. It is also the name of one of the
section of the AB department at CERN.
Kicker Magnet: Electromagnets that switch on just long enough to “kick” the particles out
of the synchrotron ring and along a beam line.
LCH: Large Hadron Collider, the new particle accelerator at CERN.
MP5: Commercial asset lifecycle management system tool provided by Datastream, inc.
MTF: Equipment Management Folder is a Web application for equipment management.
formerly known also as ‘The Manufacturing and Test Folder’
PS: Proton Synchrotron at CERN.
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Quadrupole: Accelerator magnet formed by four poles and used for focusing the beam.
2n-pole: Accelerator magnets formed by 2n poles and used for correct the orbit and physic
parameters of the beam, e.g. sextupole, octupole, decapole,…
SPS: Super Proton Synchrotron at CERN.
SQL: Data sublanguage for databases access.
Thyratron: High peak power electrical switch which uses hydrogen gas as switching
medium.
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2 Introduction
2.1 Motivation of the project
When I was in the last year of my Industrial Engineering studies, I was convinced that
CERN was the perfect place for successfully completing them while getting experience in
both a very complex project and an exciting multicultural environment.
I knew that CERN was carrying out the installation and commissioning of the new collider
LHC. I guessed this would be an amazing opportunity to apply and broaden the tools and
skills I have acquired these years at the university on a project whose challenges are
beyond any others. Moreover I was really interested in working in an international
environment.
At the beginning of 2006 CERN proposed me to carry out a part of a data management
project for 14 months.  I accepted because it had crucial importance in my personal and
engineering skills development.
The origin of this project arises from the need to create a new system to manage all the
information of the MTE (Multi-turn extraction) Project. At that moment it was really
difficult to access to quick and reliable information related to MTE Project that was used
by the members of the KPS (Kickers of the accelerator PS) section. This is the reason why
it became necessary to create a better system to do the follow-up and management of the
information. Moreover, the responsible in the KPS section decided to make a detailed
planning of the MTE Project focused on the the tasks under the section responsibility.
This planning needed weekly updates depending on how the tasks were evolving.
I was in charge of the creation of the new information management system and, together
with my supervisor at CERN, the planning of the tasks of the KPS within the MTE
Project.
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2.2 Objective of the project
In a laboratory like CERN, with a really large number of employees and associated staff  in
constant change, and where is necessary to handle such a quantity of pieces, documents
and projects, it becomes essential some vehicle systems of data management, in order to
keep the information safely stored, accessible to all the workers and updated.
Thus, basically the objective of this project is to detail the main activities that have been
done in order to plan, design and create the new system of information management, the
detailed planning of the project MTE within the section KPS, and the web site that
simplify the storage and search of all the information and documentation of the project
related to the KPS section.
2.3 Scope of the project
This project is divided in 12 chapters.
The first chapter collects a glossary of terms used through the project. Followed by two
introductory chapters. One concerning this project itself and the second giving the first
introductory vision to what it is CERN, the laboratory where the project has been carried
out.
The fourth chapter explains the MTE project, its precedents, the evolution from the idea to
the design and its implementation.
The next chapter, the fifth one, presents the current system of storage and management of
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information at CERN and its used tools: EDMS, MTF and DFS
It is in the sixth chapter where the design and creation of the new system of information
management of the section KPS inside the MTE project is exposed, as well as the system
created to store the presentations. Following this chapter the reader can  find an account of
the web site created to store and centralize all this information.
The chapter eight makes a description of the planning of the MTE project, both  general
form and detailed for the KPS section. In addition the chapter details the budget of the
project.
The ninth chapter is a CBA (Cost Benefit Analysis) of the project done by the author.
In the lasts chapters it will be found the conclusions and future developments, the
acknowledgements and the references of the project.
2.4 Viability study of the project
An essential aspect at the beginning of a project is to analyze, before to the
accomplishment of any study, its viability. This analysis has to be carried out from several
points of view, being the most relevant the technological, the legal and the economical
approaches.
From the technological point of view, the viability is assured, since it arranges of the
facilities and tools necessary for the fulfillment of the aims of this project.
As for the legal viability, no impediment exists for the development of the project. The
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necessary computer programs are installed in the laboratories and offices at CERN with its
corresponding licenses.
The financing of the project is guaranteed by the Program of Technical Students at CERN.
This Program is the manager of supporting the expenses, either with own funds or with
some of the possibilities of financing of the different groups of work inside the flowchart at
CERN in which every group has an own budget.
Also there is the possibility of evaluating the viability of the project from the social point
of view. It is a project made on small scale but that it is part of a great global project which
aim is to investigate the origin of the universe. This aim is so fundamental that it
reverberates to all the areas of the society, this explains the participation and involvement
of so many countries in it.
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3 Introduction to Cern
3.1 What is CERN?
CERN is the European Organization for Nuclear Research. It is the world’s largest particle
physics laboratory, where scientists unite to study the building blocks of matter and the
forces that hold them together and to reach a better understanding of the behavior of the
Universe. CERN exists primarily to provide the scientists with the necessary tools to
study high energy physics. These are the accelerators, large machines that accelerate
particles to almost the speed of light and detectors to make the new particles visible
CERN is located on both sides of the France-Swiss border in the north of Geneva (Figure
3.1) and it was founded in 1954. Nowadays it is composed of 20 Member States. (Figure
3.2) [1].
                       
Fig. 3.1 CERN’s location
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Scientists have found that everything in the Universe is made up from a small number of
basic building blocks called elementary particles which are governed by a few fundamental
forces.
Some of these particles are stable and form the normal matter; the others live for fractions
of a second and then decay to the stable ones. All of them coexisted for a few instants after
the Big Bang.
Since then, only the enormous concentration of energy that can be reached in an accelerator
at CERN can bring them back to life. Therefore, studying particle collisions is like "looking
back in time", recreating the environment present at the origin of our Universe.
CERN operates a network of six accelerators and a decelerator. Each machine in the chain
increases the energy of particle beams before delivering them to experiments or to the next
more powerful accelerator. Currently active machines are:
 Two lineal accelerators generating low energy particles for the injection into the
Proton synchrotron (PS). One is for protons and the other for heavy ions; these are
Fig. 3.2 the 20 Member States of CERN
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known as Linac2 and Linac3, respectively.
 The PS Booster, which increases the energy of particles generated by the linear
accelerators before they are transferred to other accelerators.
 The 28 GeV Proton Synchrotron (PS), built in 1959 and still operating as a feeder
to the more powerful Super Proton Synchrotron (SPS).
 The Super Proton Synchrotron (SPS), a circular accelerator with a diameter of 2
kilometers built in an underground tunnel, which started operating in 1976. It was
designed to deliver energy of 300GeV and was gradually upgraded to 450GeV. It
has been operated as a proton-antiproton collider, and for accelerating high energy
electrons and positrons which were injected into the Large Electron-Positron
Collider (LEP). From 2007 onwards, it will inject protons and heavy ions into the
Large Hadron Collider (LHC).
 The On-Line Isotope Mass Separator (ISOLDE), which is used to study unstable
nuclei. Particles are initially accelerated in the PS Booster before entering ISOLDE.
It was first commissioned in 1967 and was rebuilt with major upgrades in 1974 and
1992.
 The Antiproton Decelerator (AD), which reduces the velocity of antiprotons to
about 10% the speed of light for research into antimatter.
At present, CERN is building the Large Hadron Collider (LHC) in the old tunnel of the
LEP collider. Two large detector experiments, ATLAS (A Toroidal LHC Aparatus) and
CMS (Compact Muon Solenoid) will look for the Higgs boson, a particle predicted by the
latest theories of modern physics. After the estimated start of these detector experiments,
the LHC will collide protons at a center of mass energy of 14TeV. Besides the acceleration
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of protons, the LHC will accelerate lead nuclides up to a total collision power of 1150TeV
which is almost equal to the power density in the universe short after the Big Bang.
Together with ATLAS and CMS, two other experiments will be fed by the LHC: a
dedicated heavy ion detector, ALICE, which will exploit the unique physics potential of
nucleus-nucleus interactions at LHC energies, and LHC-B, which will carry out precision
measurements of CP-violation and rare decays of B mesons (Figure 3.3). Because of the
huge amount of events produced during operation, 800 million collisions per second, the
detectors and the computer facilities have to handle as much information as the whole
European telecommunication networks combined.
Not only high energy physics are practiced at CERN. The desire to discover new physical
laws led to many new inventions in the fields of informatics and engineering. Tim Berners-
Lee proposed in 1990 a distributed information system, based on 'hypertext'. By hiding
network addresses behind highlighted items on the screen, information can be linked
between several computers. The chosen name for this new invention was the "World-Wide
Web".
                                      
Fig. 3.3 The CERN network of interlinked accelerators and colliders.
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3.2 The Large Hadron Collider (LHC)
3.2.1 High Energy Physics Today and the LHC Project
As has been introduced above, particle physicists have found that they can describe the
fundamental structure and behavior of matter within a theoretical framework called
Standard Model. This model incorporates all the known particles and forces through which
they interact, with the exception of gravity. It is currently the best description we have of
the world of quarks and others particles. However, the Standard Model in its present form
cannot be the whole story. There are still missing pieces and other challenges for future
research to solve.
Why there is such a range of masses for the particles is one of the remaining puzzles of
particle physics. Indeed, how particles get masses at all is not yet properly understood.
In the Standard Model, the particles acquire their masses through a mechanism named after
the theorist Peter Higgs. According to the theory, all the matter particles and force carriers
interact with another particle, known as the Higgs boson. It is the strength of this
interaction that gives rise to what we call mass: the stronger the interaction, the greater the
mass.
If the theory is correct, the Higgs boson must to appear below 1 TeV. Experiments at the
others accelerators at CERN have not found anything below 0.11 TeV.
These and others questions like the elementarity of quarks and leptons, the search of new
quarks families or the origin of matter-antimatter asymmetry in the Universe, will be
addressed by CERN’s new accelerator, the Large Hadron Collider (LHC), which is
currently in the last step of its commissioning.
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The LHC [2] is a 27 km long circular accelerator that will collide two counter-rotating
proton beams at a centre of mass energy of 14 TeV. This energy is seven times higher than
the beam energy of any other proton accelerator to date.
It is planned to complete the machine installation and to start operation at the begining of
2008.
3.2.2 LHC Layout
The LHC has an eight-fold symmetry with eight arc sections and eight long straight
sections. Two counter-rotating proton beams will circulate in separate beam pipes installed
in the same magnet (twin-aperture). The beams will cross over at the four experiments
resulting in an identical path length for each beam (Figure 3.4).
Each arc consists of 23 identical cells, giving the total length of 2465m. Cells are formed by
six 15m dipole magnets and two quadrupole magnets (these dipoles and quadrupoles are
called lattice or main magnets). Dipole magnets are used to deflect the beam in a circular
trajectory whereas quadrupole magnets act as lenses to focus the beam. The lattice
quadrupole magnets and the corrector magnets of a particular half-cell form a so called short
straight section (SSS) and are housed in a common cold mass and cryostat.
At the beginning and the end of the straight sections a dispersion suppressor cell,
consisting of four quadrupole interleaved with four strings of two dipoles each, is in charge
of correcting the orbital deviation due to the drift in the energy of the particles. The four
long straight sections where the experiments are located are formed by the dispersion
suppressors and the insertion magnets. These insertion magnets guide the separated beams
to a common pipe where they are focused by the so called inner triplet magnets in order to
get even tighter beams before the collisions take place inside the detectors.
Page. 20 Report
The injector complex includes many accelerators at CERN: linacs, booster, LEAR as an ion
accumulator, PS and the SPS. The beams will be injected into the LHC from the SPS at an
energy of 450GeV and accelerated to 7TeV in about 30 min. They can then be used to
collide for many hours
                                    Fig. 3.4 LHC Layout
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3.3 The CERN PS Complex
3.3.1 Introduction
The Proton Synchrotron (PS) [3] is one of the oldest constituents of the CERN accelerator
chain. In fact, CERN was actually founded for its construction, but at that time nobody
would have believed that it might still be working, running, accelerating for a wide variety
of different 'customers' almost 50 years later (it was built in 1959). Actually, it just has got
ready for the LHC era.
Designed for accelerating only protons from a 50 MeV linac, the PS has also accelerated
antiprotons, electrons, positrons and heavy ions - nuclei of large atoms such as lead. It has
even operated as a decelerator, slowing down antiprotons for injection into the Low Energy
Antiproton Ring (LEAR). Its multitalented capacity will continue into the 21st century,
when it will provide protons and heavy ions for CERN's new Large Hadron Collider
(LHC).
At present, the PS has evolved into a complex of nine machines, delivering beams of
protons, antiprotons, electrons, positrons and lead ions of various energies and intensities.
It operates for about 700 hours per year. Numerous original beam manipulation techniques
are regularly applied and new ones are currently being implemented and tested to adapt the
PS Complex to its future role as the proton injector for LHC.
3.3.2 General Description
Almost fifty years after its construction, the 200-m diameter combined function PS
machine remains the heart of the PS Complex (Figure 3.5)
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With 3 RF systems (9.5, 114 and 200 MHz), 4 injection and 4 extraction channels, it
routinely processes five types of particles (protons, antiprotons, electrons, positrons,
Pb53+) at momenta ranging from 0.6 to 26 GeV/c and at intensities between 108 and
2.5x1013 particles per pulse (ppp).
The rest of the complex consists of:
 Linac 2, producing protons from a duo-plasmatron source followed by a 750 keV RFQ
and 3 Alvarez tanks operating at 200 MHz. Proton pulses are delivered at 50 MeV
every 1.2 s, with a length from 10 to 150 µs and an intensity of up to 180 mA,
 Linac 3, the last born of the PS machines, which uses one 101 MHz RFQ accelerating
PB27+ ions to 250 keV/u, followed by a cascade of three IH structures (one at 101
MHz, the other two at 202 MHz). The Pb27+ ions are injected from an ECR source
                                    Fig. 3.5 The PS Complex
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running in after-glow mode. After stripping by a carbon foil at the exit of the linac,
25µA of 4.2  MeV/u Pb53+ ions are routinely delivered in 400 µs pulses.
 The PS Booster (PSB), an assembly of four vertically stacked synchrotrons of 50 m
diameter which accelerate the linac beams respectively up to 1.69 GeV/c for protons
and 0.43 GeV/c/u for Pb53+.
 The Antiproton Accumulation Complex (AAC), made of the antiproton accumulator
(AA) supplemented in 1987 with a collector (AC). Nine stochastic cooling systems are
used in each ring.
 A 78.54 m circumference Low Energy Antiproton storage Ring (LEAR). It is equipped
with six stochastic cooling systems, an electron cooler, a gas-jet target, and both fast
and ultra-slow extraction systems.
3.3.3 PS as LHC injector
Following the time-old CERN tradition that new machines use the existing machines as
injectors, the LHC will be no exception, with the proton supply coming from the
accelerator chain Linac 2 - PS Booster (PSB) - PS - SPS. Among the very stringent LHC
specifications the beam will have to meet, it has to fit into the tiny LHC dynamic aperture.
This means that the beam brilliance (intensity/width ratio) at PS will be twice that was
used in the past. [4]
The proposal to overcome this problem involves higher beam intensities from Linac 2,
acceleration of one bunch in each of the four PSB rings, raising the PSB output kinetic
energy from 1 to 1.4 GeV, and filling the PS with two PSB pulses.
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The next drawing (Figure 3.6) shows the various stages of acceleration of both protons and
ions on their way to injection into LHC.
For protons, the Linac feeds the PS Booster synchrotron, the PS, the SPS and the LHC
successively, whereas for ions there is an intermediate storage after the ion Linac (in the old
LEAR machine, now called LEIR), and the Booster is omitted from the accelerator chain.
Fig. 3.6 Injection of protons and ions into LHC.
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3.4 BT Group and KPS Section
3.4.1 CERN Structure
The organization at CERN is divided in Departments, these departments in Groups and
these groups in Sections.
Currently at CERN exists 7 Departments: AB (Accelerators and Beams); AT (Accelerator
Technology); FI (Finance); HR (Human Resources); IT (Information Technology); PH
(Physics) and TS (Technical Support).
Specifically, this thesis is framed in AB Department, BT Group and KPS Section
AB Department, Accelerators and Beams, hosts the groups responsible for beam
generation, acceleration, transfer, control and delivery for the CERN accelerator complex.
The competence in the department include accelerator physics, particle sources, RF
acceleration systems, power converters, beam instrumentation, controls, beam extraction
and injection, targets, collimators and dumps, as well as operation of the whole accelerator
complex. The Department is responsible for the specification, procurement and
commissioning of the equipment for the above system for the LHC machine, as well as for
the power converters for the LHC detectors. Approved research and development for the
new accelerator project also reside in this Department.
BT Group, Beam Transfer, is involved in the PS complex, the SPS machine, the LHC
Project and the CTF3 facility. It is in charge of the design, development, construction,
installation, exploitation and maintenance of injection and extraction related systems (fast
pulsed magnets, electrostatic and magnetic septa, including associated fast pulsed and high
voltage power supplies, extraction protection systems), understanding of the underlying
physics processes, and associated equipment-level control systems (hardware and
software). The BT group has the overall responsibility (conception, layout and optics
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design, equipment specification, performance follow-up, technical coordination,
commissioning) for the LHC beam dumping system and for new beam transfer lines
between accelerators and primary beam lines up to targets. BT performs conceptual and
design studies for injection and extraction systems on new accelerators.
KPS Section, Kickers Pulsed Magnets, is the section responsible for the design,
development, construction, installation, exploitation and maintenance of all fast-pulsed
magnet (kicker) systems of the PS complex. These kicker magnets are an essential link in a
chain of hardware required for particle beam transfer between different parts of an
accelerator complex. 
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4 MTE Project
4.1 Introduction
Charged particles can be extracted from a circular machine by two different methods:
i)  fast extraction (one turn)
ii) slow extraction (several thousand turns)
In the first case, the whole beam is ejected from the machine in one turn by means of fast
dipole (kicker) and septum1 magnets. This technique can be used for transferring the beam
either to a subsequent machine or towards a target for physics experiments. The latter
method, is based on the effect of a third-order resonance: unstable motion generated by the
separatrix joining the three unstable fixed points increases the particles’ amplitude. This
technique allows beam extraction over many machine turns (typically many thousands),
and it is only used when delivering beam to a target for physics experiments.
In some special cases, an intermediate extraction mode called multi-turn extraction is
needed. This is the case of the transfer between the CERN Proton Synchrotron (PS) and
the Super Proton Synchrotron (SPS). The two machines have different circumferences,
satisfying the relation CSPS = 11CPS. Hence, to fill the SPS completely one would require
ten fast-extracted pulses from the PS (the empty gap in the SPS is needed for the rise-time
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of the injection kicker). If the filling time has to be minimized, then the solution consists of
extracting the beam over a few turns, instead of a single one. In practice, a five-turn
extraction was proposed, allowing the SPS to be filled with only two PS pulses. Such an
approach is called Continuous Transfer (CT).
The CT extraction has many inconveniencies that it will be explained later, and it is not
very suitable for the planned CERN Neutrino to Gran Sasso (CNGS)2 beam. This is a high-
intensity proton beam: in its nominal version, the PS should deliver two pulses of more
than 3 Å~ 1013 protons each to the SPS. To increase the rate of good events for physics,
thus reducing the data-taking time, efforts are being made to study a possible intensity
upgrade by a factor of about two. In the new scenario, the beam losses related to the
present scheme of the five-turn CT would not be acceptable, and the properties of the
extracted beam (matching of phase space structure and transverse emittance) would not
allow an efficient injection into the SPS.
That is the reason why since 2001 considerable efforts have been devoted to the study of a
possible replacement of the continuous-transfer extraction mode from the PS to the SPS. In
the quest for an improved extraction mode, a novel approach was proposed. This new
extraction mode is called Multi-Turn Extraction (MTE).
                                                                                                                                                   
1 The septum is a special type of resistive magnet used in the accelerator chains for the beam
injection and extraction systems
2 An experiment to send neutrinos from the CERN particle physics lab in Geneva to the Gran
Sasso underground in central Italy, 730 km away.
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4.2 Previous Multi-turn extractions at the PS: The Continuous
Transfer (CT)
The Continuous Transfer (CT) was developed with the aim of delivering a beam at 14
GeV/c to the Super Proton Synchrotron (SPS) from the Proton Synchrotron (PS). This
extraction mode, developed in the mid-seventies, represents the solution to the problem of
transferring beam between two machines with different circumferences. Due to the
difference in length, to fill the SPS one would require ten fast-extracted pulses from the PS.
If the filling time has to be minimised, then the solution consists of extracting the beam over
a few turns.  The figure 4.1 shows the scheme of the Principle of the CT extraction from
the PS machine. Just before extraction, the horizontal tune QH is set to the value 6.25 and
the closed orbit is modified so that the blade of an electrostatic septum intercepts the beam.
Four slices are shaved off the main core and extracted as a continuous ribbon over four
turns. The central part is extracted last, during the fifth turn, by changing the beam
trajectory so as to jump over the septum blade. Another interesting property of such an
approach is that the horizontal emittance of the extracted beam is decreased with respect to
that of the circulating one.
       Fig. 4.1 Principle of the CT extraction from the PS machine scheme
Page. 30 Report
However, a number of drawbacks are present:
i) Beam losses, especially at the electrostatic septum, are unavoidable. They
amount to about 15 % of the total beam intensity.
ii) The extracted slices do not match the natural structure (circles) of phase
space, thus generating a betatronic mismatch. This, in turn, induces
emittance blow-up in the receiving machine;
ii i)  The extracted slices have different transverse emittance. For the CT
extraction, the optical parameters and the beam emittance are different for
the five slices, thus generating different emittance blow-up at SPS injection.
Furthermore, due to the fancy shape of the slices, the mismatch can be
rather large.
4.3 The novel Multi-Turn Extraction (MTE)
4.3.1 The CERN PS multi-turn extraction based on beam splitting in stable islands of
transverse phase space
The novel Multi-Turn Extraction [5] is based on adiabatic capture of charged particles in
stable islands of transverse phase space. It consists in generating stable islands in the
transverse phase space occupied by the beam, by means of special magnetic elements such
as sextupoles and octupoles, and to move the islands by slowly-changing the tune of the
machine.
By varying the horizontal tune, particles can be selectively trapped in the islands by
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adiabatic
Capture: some will remain in the phase space area around the origin, while others will
migrate to the stable islands. As a result, the beam is split into a number of parts in
transverse phase space determined by the order of the resonance used, without any
mechanical device. The separation between the islands can be controlled so that enough
space is available for the beam to jump over a septum blade with almost no particles lost.
A simple model representing the horizontal betatron motion in a circular machine under the
influence of sextupole and octupole magnets was used (the motion in the vertical plane can
be safely neglected). By assuming that the non-linear magnets are located at the same place
and the single-kick approximation [10] is used, the one-turn transfer map can be expressed











































κ =                        (Eq 4.1)
where (x,x’) are obtained from the Courant-Snyder co-ordinates (X, X’) by means of the
non- symplectic transformation




















                                      (Eq 4.2)
K2,3 = integrated sextupole (octupole) gradient
L = length of the non-linear element
Page. 32 Report
By = vertical component of the magnetic field
B0ρ = magnetic rigidity
βH = value of the horizontal beta-function at the location of the non-linear elements.
R(2πνn) is a 2 x 2 rotation matrix of angle νn , the fractional part of QH . The map Mn is a
time-dependent system through the linear tune. The time-dependence allows varying the
phase space topology, thus creating and moving the islands. Also, it allows trapping
particles inside the islands. A slow variation of the linear tune, adiabatic with respect to the
time scale introduced by the betatron oscillations, pushes particles to cross the separatrix
and to be trapped inside the newly created islands. The trapping process has been
simulated by using the model Mn  with κ = -1.6, while the tune νn  is varied according to the
curve shown in Figure 4.2. 
                                 
In the first part, the linear tune is decreased linearly from its initial value of 0.252 to 0.249.
During this part, the capture process takes place. Then, a second linear decrease to the
value 0.245 is performed which allows the island to be moved towards higher amplitudes
       Fig. 4.2 Figure 2: Linear tune _ as a function of turn number n
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before extraction.
A set of Gaussian-distributed initial conditions has been generated, and its evolution under
the dynamics induced by the map Mn is shown in Figure.4.3.
               
The trapping process is clearly visible in the picture: it generates five beamlets, well-
separated at the end of the process. No particle is lost during the trapping phase, nor when
the islands are moved. Not only the five beamlets have similar surfaces, but also their shape
matches the phase space topology very well, making the five parts similar as far as
       Fig. 4.3 Evolution of the beam distribution during resonance
crossing.
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transverse properties are concerned. It is worthwhile pointing out that the first four
extracted beamlets have exactly the same emittance, as their shape is dictated by the same
phase space structure, i.e. the island along the positive x axis. In this respect, the novel
approach proves to be superior to the present CT extraction mode.
4.3.2 Implementation
The design of the MTE can be sketched as:
 i. Beam splitting: two sets, of two sextupoles and one octupole per set, will be used
to split the initial single beam into the five islands, prior to the extraction. The
choice of two sets is mainly dictated by the need to control and adjust the islands
phase at extraction.
 ii. Extraction: the extraction point is where the magnetic septum for the beam
extraction towards the SPS is located. Two bumps will be used, namely to displace
the beam toward the magnetic septum blade (slow bump) and to extract the islands
over five turns (fast bumps).
 iii. Slow bump: a set of dipole magnets will be used to generate the slow closed orbit
distortion around the magnetic septum. Presently, four dipoles powered with a
series/parallel circuit are used to extract the beams toward the SPS. In the proposed
scheme six magnets, independently powered, are foreseen. The large number of
elements is imposed by the aperture constraints, as it will allow shaping the bump
so as to overcome potential aperture bottlenecks.
 iv. Fast bump: three new kickers will be used to generate the fast bump to displace the
beam beyond the blade of the magnetic septum. The pulse length should correspond
to five PS turns. Due to the need of ejecting the centre core of the beam, an
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additional kick will have to apply at the fifth turn. For this purpose the kicker used
for the fast extraction will be re-used together with a new device.
 v. Trajectory correction in the transfer line towards the SPS: even though in principle
the extraction conditions for the novel MTE do not change from turn to turn, as one
single island is used to extract the beam, the feed-down effects of the machine
nonlinearities due to the extraction bumps could generate turn-by-turn variations of
the beamlets positions at PS extraction. Such an effect could have a negative impact
on the emittance after filamentation in the SPS. Hence, two kickers, capable of
generating a deflection changing from turn to turn, will be used in the transfer line to
correct for the variation in the extraction conditions (positions and angle). These
two devices are already used for the present CT extraction mode.
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5 Data Management at CERN
5.1 Introduction
In a laboratory like CERN, where there is employed a really huge number of people, who
are  changing constantly, and where is necessary to handle such a quantity of pieces,
documents and projects, there are essentials some vehicle systems of data management, in
order to keep safe stored the information, be accessible to all the workers and be updated.
Bellow, a small description of the data management systems that are used at CERN
nowadays, and their relation with this thesis are detailed.
5.2 Engineering Data Management System
5.2.1 Background
An EDMS (Engineering Data Management System) is a computational tool that is used to
store, organize and control all engineering data throughout the design, manufacturing and
maintenance phases. The EDMS project was launched in June 1997 and became an official
service in 2000. Initially dedicated to the LHC project (machine and detectors) the scope of
the service has become CERN-wide, providing document, engineering and equipment data
management services to any CERN unit or CERN approved experiment. The EDMS
Service has become a part of the CERN information system infrastructure and is now
expected to be available anytime from any point in the world 24 hours a day. [6,7]
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5.2.2 Why an EDMS at CERN?
The LHC machine and the experiments have an estimated lifetime of at least 25 years from
the design stage to the decommissioning. The physicists, engineers and technicians are now
working on various projects that will not be present forever and will be replaced by others
as the years go by. To operate and to maintain these huge devices, technical documentation
must be kept up to date for the benefit of the people who will work at CERN in the future.
The PS and SPS machines are prime examples of CERN accelerators that have evolved over
time to a state that their initiators could not have imagined.
The EDMS provides one single source of engineering data that helps people to find and
share information. It also avoids duplication of data to preserve integrity and minimize the
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5.2.3 EDMS Architecture
The architecture of the EDMS is schematically depicted in Figure 5.2. Axalant is a
Fig. 5.1 Users of EDMS. One of the main reasons for using an EDMS is to have a secure and easily
accessible deposit where all the important engineering information can be stored
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commercial engineering data management system from an American company Agile. MP5 is a
commercial asset tracking and maintenance management system from Datastream Inc., also an
American company.1 The EDMS Common Layer and the Web interfaces insulate a large
majority of users from the inherent complexities of these systems. Access to other application
specific databases can be provided on a case-by-case basis through the Common Layer
mechanism
  
                                                
1 Refer to Appendix A. for further information of underlying systems of EDMS
Fig. 5.2 EDMS architecture
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5.3 MTF
5.3.1 Introduction
The Equipment Management Folder (MTF) application (formerly known also as ‘The
Manufacturing and Test Folder’ and ‘Travellers’) is a part of CERN’s EDMS and was
launched at year 2000. It became an official service in March 2001. MTF was developed to
capture manufacturing and test data for the LHC project. The basic requirement was to
provide trace ability of large quantities of complex parts manufactured in a geographically
distributed environment. An important part of the MTF is the workflow tracking
capabilities, handling data and documentation about the different steps in the manufacturing
and test processes.
The MTF project was initially known as the “Travelers” project. The name “Traveler”
was used as the system is intended to replace a real (in contrast to virtual) notebook that
accompanies every LHC magnet. The notebook (traveling along with magnet) contains a
complete log of all events related to the magnet and its subcomponents lifecycle and
characteristics.
5.3.2 Evolution of the service
The original clients for the MTF application were the magnet groups of the LHC division.
They rapidly realized that the coordination effort for thousands of magnets needed for the
accelerator would be huge if a paper-based system was to be used. These groups
formulated the original requirements for MTF that manages the complex parts – an LHC
magnet may be assembled out of thousands of parts. Since the LHC magnets are closely
interrelated with many other systems in the accelerator, other groups collaborating with the
magnet groups also became aware of MTF. These groups became interested to adapt MTF
in their own project resulting MTF to be the central point for equipment management
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issues in the LHC project.
5.3.3 System Architecture
As a part of CERN’s EDMS, the MTF is a Web based application built on top of the
EDMS Common Layer. In general terms, the MTF relies on the Axalant functionalities for
equipment design and document management and MP5 is for equipment and workflow
issues. The MTF is also an example of a system built from two initially disjoint
commercial systems that has new functionalities that did not exist in either of the original
systems.
Occasionally some data is not really relevant to other users or has a format that is not
easily handled by the MTF then it is not stored in MTF. A link can be established between
the MTF and any other Oracle database in which such data is managed, i.e. a relationship
can be established between a certain type of equipment and a certain table, externally
accessible Oracle database. [9]
5.4 Objects and structures in EDMS
Objects and their hierarchy are the core of data handling in Axalant and MP5. Both of these
applications consist of many types of objects. The main types of objects in Axalant are items,
documents and projects. Item represents the design of components or assemblies of a certain
type. Documents represent descriptions of items or projects in any format. Project can be
used for grouping of items, projects and documents together.
The four main types of objects in MP5 are locations, systems, positions and assets. The
locations are physical locations of systems, positions and assets. The positions are functional
positions (slots) that can be filled by an asset. The assets are physical objects and the lowest
in the object hierarchy. The systems are collections of positions or/and assets that are related
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to each other so that all parts are affected if one goes down. From the four main types of
objects, MTF has been implemented only with three; the system objects are not used in
MTF. The objects are visualized in the web interfaces (EDMS web and MTF) with icons as
shown in the Figure 5.3.
General EDMS Web MTF
Project
Project no documents attached
with documents
Item





position slot with sub-slot structure
slot with equipment installed in it
empty slot
Asset
Asset a unique part
assembly of several parts
Fig. 5.3 Objects in EDMS
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5.4.1 Project breakdown
A project breakdown structure (PBS) expresses the project hierarchically, with the main
project divided into meaningful sub-projects (i.e. individual sets of tasks within the project).
The project breakdown describes together with the attached documentation what to build or
buy for a certain project. The projects can also be used to simply group information that
belongs together.
                           
5.4.2 Bill of Material /Assembly breakdown
The BOM (Bill of Material) or ABS (Assembly Breakdown Structure) can be seen as the
outcome of a project and describes how to build something. A complete BOM with attached
documentation contains all necessary information to manufacture the described product. The
BOM is the basis for all equipment management in the MTF and represents the design
specification for the manufactured pieces of equipment.
 Fig. 5.4 A project breakdown is roughly outlining the project with all its   related sub-projects.
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EDMS Web / Axalant
5.4.3 As-built structure
As-built structure is the hierarchy structure of assets in MP5. It describes how the physical
equipment has been built and includes exact component names. It corresponds exactly to the
design in Axalant (in BOM). The difference between BOM and As-built structure is that the
BOM is virtual and does not physically exist while As-build corresponds to the real
installations.
5.4.4 S lot layout
It can also be called a slot structure and it is the hierarchy structure of positions in MP5. Only
an asset that does not have a parent asset can be attached to a position object. An asset can
only be attached to one position at a time and correspondingly to the position can have a
single asset filled at a time.




Distributed File System, or DFS, is a set of client and server services that allow a large
enterprise as CERN to organize many distributed SMB (Server Message Block) file shares
into a distributed file system. DFS provides location transparency and redundancy to
improve data availability in the face of failure or heavy load by allowing shares in multiple
different locations to be logically grouped under one folder, or DFS root.
DFS eases the process of transferring data from one file server to another file server. In this
system the user do not need to know where actually the data resides or from which server
they are getting the data. With the help of this system file transferred across multiple
servers give user an impact as if these files exist in one place of network. In order to access
the files the users need not to know the actual location of data or files.
The DSF become very useful:
 One wants to alter file locations or add file servers.
  There are multiple users scattered or using from different sites.
  The majority of users need access to multiple files or targets.
  The server load needed to be lowered.
  The users need continuous access to data.
  The company has websites for inside or outside use.
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6 Data Management at BT group and KPS Section
6.1 Introduction
Most of the information which is used at KPS section, and specially all that is related to
the MTE Project, is located in files stored in such different places as CERN servers,
personal computers, books, folders, micro-films, or in the knowledge of the people who are
employed currently at CERN. Therefore, it is really difficult to access to quick and reliable
information. And that is the reason why it becomes necessary to create a better system to
do the follow-up and management of the information.
Because of that deficiency in the data management, many problems come up when
someone has to find all the necessary information about an equipment, a mechanical piece,
a presentation, or any other document, since all of them are scattered in different places and
most of them have different formats.
Another problem in the current management is that when someone manipulates the
information, this might get lost. This way of handling the information is at least
problematic and inefficient, and that is the reason why it appears the need to search a
better way to manage all that knowledge. At the moment of selecting the tools to use in this
project, using the tools that already existed at CERN was considered as the best option.
Due to that, a few studies have been carried out to determine the functionality of the
EDMS system, and there is no doubt about the satisfactory ability of this system to
manipulate and store documents.
Thus, the main aim of this project is to store all data and information in DFS, EDMS and




6.2 Classes of information and its supports.
As it has been explained previously, the section KPS is responsible, within the MTE
project, for the design, development, construction, installation, exploitation and
maintenance of fast pulse magnets (kickers) at the accelerator PS. This class of magnets is
essential in the chain of the hardware necessary for the transfer of the particles among the
different parts of the accelerator. Each magnets system consists of hundreds of
components, which information is located for the most part in folders and microfilms.
We are going to see both the supports and the information that is stored on them:
6.2.1 Folders
In the folders there is stored all the information related to a piece that belongs to the
magnets kickers, information about the physics characteristics of the piece or system, such
as electrical or mechanical characteristics. Also there they include the history report and the
current state.
Let's see an example of the information that could be found in the folders:
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                                                                                                                    Type and number
                                                                                                            
                                                                                                       
                                                                                                                  Physics
characteristics
                                                                                                                   
                                                                                                                    History Report
                                                                     
Fig. 6.1 History report of a thyratron stored in a folder
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6.2.2 Micro-films
Another important and very necessary information are the drawings of the mechanical
pieces. Some of these drawings were drawn more than 40 years ago and at that time the
best way of storing them was with microfilms. Until now, this one has been the used, even
with the most recent designs. That is the reason why it becomes necessary to find a better
and safer method of storage.
Let's see now an example of a drawing of a piece that is stored with this support:
Fig. 6.2 Drawing of a piece stored as  micro-film
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6.3 Improvement in KPS information management
To improve the KPS information management we are going to use the already existing tools
at CERN. Therefore all the information of the Kickers pieces that will be necessary for the
MTE Project will be stored in the EDMS, DFS and the KPS section website. The three
systems will have exactly the same structure in order to  facilitate the access to the
information.
.  Folders: All the specifications cards of the kickers pieces stored in folders have been
scanned and some folders have been created in the DFS to store them according to the type
of piece.
                   
Fig. 6.3 Structure of DFS for the information stored in folders
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In this example it is possible to see the folders created in the DFS that contain a specific
type of pieces of the kickers, the thyratrons.
The same system has been used to store the specifications cards in the EDMS. Following
the same structure:
Fig. 6.4 Structure of EDMS for the information stored in folders
Multi-turn Extraction system of the PS at CERN: information management and planning                     Page. 51
On the left hand one can see the same structure that in the DFS where every specification
file has been classified according to the type of piece (in this case according to the type of
thyratron). On the right hand one can see the access to the file.
. Micro-films:
Exactly the same thing than above has been done for the drawings that were stored in
micro-films. First all the drawings have been scanned and, following the same structure,
some folders have been created in the DFS to store them.
Page. 52 Report
Fig. 6.5 Structure of EDMS for the information stored in micro-films
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Finally, the same thing has been done for the EDMS, always following the same structure:
 
The last step of the improvement of KPS information management is create links in KPS
website to facilitate the finding of the information.
Fig. 6.6 Structure of EDMS for the information stored in micro-films
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Fig. 6.7 Links to KPS website
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6.4 Final structure of  KPS information management
6.4.1 Final Structure
The scheme of the final structure of the KPS information management is described in     
Figure 6.8.
The storage of the information is divided in three different steps:
1. DFS server: the first step is to keep the information in the DFS server. Hereby a
safety storage of the information is obtained. This serves becomes then the source
of the information.
2. EDMS server: the next step is to store the information, that has the source in DFS,
in the EDMS Server. The EDMS provides one single source of engineering data that
helps people to find and share information. It also avoids duplication of data to
preserve integrity and minimize the risk of losing information.
3. Web server: the last step is to create a link from the KPS website. Hence, it will be
really easy and quick to find the information.
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6.4.2 The USER
The procedure that the user, that is to say any worker of the project MTE, will have to
follow to consult any information with regard to any aspect related to the MTE Project,
the BT group or the KPS section is explained in the following scheme:
The first step that the user, interested on getting some information about the project MTE,
has to do is going to the website of the KPS section. Once there, the user chooses which
category of information wants to know or consult, whether it is a presentation, a















  File source
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publication, the plan of a piece, or any other information.
When the user clicks on the corresponding name the link will lead him directly to the
system EDMS. The files that can be consulted have the their file source  in DFS.
Hereby all the information is stored in the same format, location is fast and simple; the files
are safe and it is almost impossible that these get lost. Moreover, as explained already, all
the information is stored by the same structure.
6.5 Storage of Presentations
6.5.1 Introduction
In a laboratory like CERN, with a really large number of employees and associated staff  in
constant change, and where is necessary to handle such a quantity of pieces, documents
and projects, it becomes essential some vehicle to transfer the information to be able to
coordinate the projects and that everyone that is working there could know how it is
evolving.
For all that, the presentations become indispensable at CERN.
Once the presentation has been realized and has been exposed in a certain audience’s
present, this one must be stored so that anyone who needs the information could locate it
easily. Thus,  it is needed the creation of a system of storage and search of these documents
with a few requirements that will be exposed hereinafter.
In the past, a system was designed for storage and search of the presentations related to the
project  MTE, but it  was decided to extend it to all the presentations of the BT group and
all its sections, including of course the KPS section.
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6.5.2 Requirements
The storage of all the presentations  must follow the following requirements:
 The presentation document has to be accessible from BT website and KPS website.
 Before opening the presentation document, a quick preview of first page should be
available.
  A powerful tool to search presentation documents by name, project, author,
keywords, dates, etc. should be available.
 Safe data storage.
 Easy EDMS storage preparation.
6.5.3 Presentations website overview
As previously mentioned, it is necessary that the presentations documents will be
accessible from the BT website and KPS website. That is why it has been created a new
website that contains all the presentations and follows the mentioned requirements.
Now we are going to see an overview of this website and afterwards a more detailed
explanation of the way used to store these documents in the web page.
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         Menus by criteria                                                     Preview of the presentation
On the left side of the website there are menus by criteria. The presentations are classified
under different topics. These topics are:
 Author                               
 Communications
 CERN Project
Fig. 6.10 Overview of the Presentations website
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 AB Project
 Activities and Studies
 Visits
 Data Management Project
 BT Group
 AB Department
Thus, it is easier to find the desired presentation, since this one can be found following
different ways and without need to know the exact title.
This is an example of the navigation through the structure of the website:
                         
Fig. 6.11 navigation through presentation website
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On the right side of the website there is a preview of the presentation.
If the user puts the mouse over the title of the presentation, on the right side appears a
preview of the first slide/page of the presentation:
If the presentation is not available, instead of the preview of the first slide/page it appears
this other one:
Fig. 6.12 preview of the first slide/page of the presentation
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The first requirement for the storage of the presentations was that the presentation
documents have to be accessible from BT website and KPS website. For that reason it has
been created a link in both websites to this presentation web.
Fig. 6.13 Presentation no available
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From the BT website: (http://ab-div-bt.web.cern.ch)
 
Fig. 6.14 Access from BT website
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From the KPS website: (http://ab-div-bt.web.cern.ch/ab-div-bt/Sections/KPS/)
 
Fig. 6.15 Access from KPS website
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6.5.4 Presentations Search
A second requirement was that the creation of a powerful tool to search presentation
documents by name, project, author, keywords, dates, etc. should be available.
When the user clicks in one of the presentations he goes to the EDMS, and from there he
can choose between different formats (pdf. or ppt.). The system includes also two other
files, the tif and the jpg, but they only show the image of the first page/slide of the
presentation.
Fig. 6.16 Different formats for a presentation
Multi-turn Extraction system of the PS at CERN: information management and planning                     Page. 67
Two different ways to search a presentation have been implemented: the first one is trough
the folders structure and the second one is using EDMS:
Using EDMS the user can search any presentation document by name, project, author,
keywords, dates.
6.5.5 Data Storage Structure: Domain and Subject.
All the presentation have a domain and a subject, both coming from the AB official
website.
The AB Department Homepage is organized in different “domains” and “subjects” as we
can see in Figure 6.18:
Fig. 6.17 Using EDMS to search a presentation
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                         SUBJECT                                                      DOMAIN
Data should preferably be linked to machines and projects instead of administrative
structures like Groups and Sections because they might change with time.
The preferred “domains” that we can identified here are the following:
 Machine
 Experimental Areas
Fig. 6.18 Subjects and domains





Inside the “domain”, we have to specify the “subject” related with the presentation (i.e.
Communications is a domain while Technical Collaborations is a subject inside that
domain).
The only exception is AB-BT Visits that is under the Communications “domain” in
EDMS. This “subject” does not appear in the AB Department Website.
In order to prepare a presentation storage, the user has to choose one “subject” belonging
to a “domain” in the structure of AB Department Website.
Subjects should never be attached to an administrative structure like Groups or Sections.
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6.5.6 EDMS Storage Preparation.
A user that wants to storage a presentation, after selecting the “domain” and the “subject”
of the presentation from AB Department Website, has to fill-in the following Document
Storage Web template with information about the presentation.
Fig. 6.19 Web template with information about the presentation
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To fill the web it is necessary to follow the following steps:
1. Fill the form:
Fig. 6.20 Compulsory fields to fill
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2. Attached files
Fig. 6.21 Step to attach the presentation files
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3. Create an Excel File
The file that is created automatically has the following form:
Fig. 6.22 Option to create an Excel file
Fig. 6.23 Excel file created with all the information of the presentation
EDMS Domain EDMS Subject EDMS Group Context EDMS Document Type EDMS Document Attribute
Machines AD AB-BT-WS Reports Technical
EDMS Release Procedure EDMS Read Access EDMS Document Title EDMS Document Description
OWNER Public Work Summary Work Summary
External References Document Keywords Presentation date Author or list authors
EDMS, MTF, Thyratrons, Counters, Presentations 22/02/2007 Vergara, Rocío
Contact person e-mail Associated URL Text to show for URL List of Files with extension
rocio.vergara.fernadez@cern.ch
\\CERNHOME07.CERN.CH\Desktop_S\rvergaraWORK 






4. Send an e-mail to the link person
The e-mail is sent to the responsible person who is in charge of the presentation data,
the e-mail includes the excel file.
6.5.7 Update Presentations
The final step is the update of the presentation document. The link person, who is in
charge of the presentations data, has to do two actions:
 EDMS document creation
 Presentations Website Update1
                                                
1 Refer to Appendix B for further information of Presentations Website Update procedure
Fig. 6.24 Option to send an e-mail to the responsible
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6.5.8 Presentations: Future Steps
In order to improve the storage of presentations documents and the Document Store Web
Template, there are some steps that could be followed in the future:
 Automate process
For example, create PDF with Web Server…
 To make the interface more clear
For example, improve the help on line…
 Use the same system to store another kind of documents
For example, publications, reports, meeting minutes…
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7 KPS-MTE Project Website
7.1 Why a KPS MTE Project Website?
As it was said previously, in the project MTE there take part many groups and sections of
CERN. For that reason, there is already a website  where it is possible to find all the
general information relating to the project (http://ab-project-mte.web.cern.ch/AB-Project-
MTE/).
It is possible to find all the documents, planning, schedules, articles, presentations and
publications of the project, but always in general terms. That is why we thought that it
would be necessary to create a web page only for our section, the KPS section. In such
way this it would be much simpler to locate all the information and documentation of the
project related to the KPS section, and would give us certain independence.
The MTE project main website, contains all the information from every section that takes
part on it, however for storing this information it is necessary to follow the procedures set
by the webmaster and, very often, the time spent from the moment that a user orders an
information until it is stored in the website, can be pretty long. On contrary, having our
own webpage will speed up these tasks of storage, and the information will be always
updated.
7.2 Requirements
After some meetings with the responsible of the section and different colleagues we decided
that the novel web site will have to follow these requirements:
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 KPS-MTE Website accessible from KPS website
 Data storage with the same structure as the KPS Management Data (EDMS,DFS) 
 Safe data storage
 Easy to navigate and handily
 Constant update of the innovations in the project
7.3 Overview of the Website
According to all the approved specifications and requirements, it has been created the
following web page, which is accessible from the official KPS website (as always, following
the same structure than all the KPS data management):
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Fig. 7.1  Link to the KPS-MTE web from the KPS website
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. The KPS-MTE Project Website:
In this web page it is possible to find all the necessary information related to the work of
the KPS section in the MTE project.
At the top of the screen it a few buttons link to all the stored information and documents
(later we will see this in detail). On the left of the screen we find a small space devoted to
the latest news of the project and just below, " More News " where it is possible to access
to a file with more ancient news.
At the button of the screen there is a MTE Project mandate, that is to say, a little
explanation about the project:
Fig. 7.2 KPS-MTE Project website
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About MTE
Since 2001 considerable effort has been devoted to the study of a possible replacement of
the continuous-transfer extraction mode from the PS to the SPS. Such an approach, called
Multi-Turn Extraction (MTE), is based on capture of the beam inside stable islands of
transverse phase space, generated by sextupoles and octupoles, thanks to a properly
chosen tune variation. Both numerical simulations and measurements with beam were
performed to understand the properties of this new extraction mode.
The experimental study was completed at the end of 2004 and by the end of 2005 a scheme
to implement this novel approach in the PS machine was defined and its performance
assessed. The MTE Project has the mandate to implement and to commission the new
extraction scheme
And finally, on the left side of the web page we find a series of links to other related
websites: KPS homepage, MTE homepage, CERN website and a link to contact with the
person responsible of this website.
Now we are going to see in detail the data management structure in this website:
                                                Same structure EDMS
Fig. 7.3 Detailed structure of the web
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When one clicks on one of the buttons, on the left side of the screen it appears a new menu
with different options, always the same as for the EDMS structure:
Fig. 7.4 Same structure of the EDMS as KPS-MTE web
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For example:
                                         
                                            Same structure
Fig. 7.5 Menu for the option communications and the same structure in EDMS
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When clicking on one of the links of the menu on the left side of the website, we are
addressed goes to the EDMS:
       Link to EDMS
Fig. 7.6 Link between the web and EDMS Server
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As we have been able to observe, all the information is stored in EDMS, that at the same
time  it has the file source in DFS. Thus, we can assure the requeriment of safety data
storage.
Another feature exists in this web page: the schedules.
One of the buttons corresponds to Schedules and when it is clicked, the following menu
appears on the left side of the screen:
Fig. 7.7 Menu of schedules
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Through this web page, we can see different planning about the MTE Project (always the
part of the KPS section). There are three planning. The first one is the general one, “Project
Planning”; The second and the third ones are the planning concerning the current month and
quarter respectively.
At present, these two last ones get up-to-date in a manual way, but it is foreseen that in a
near future they are updated automatically to improve the use and maintenance of the
website.
If the user wants to know the general planning of the section KPS related to the MTE
Project, it is enough to click on the first link, "Project Planning".
Fig. 7.8 Planning of the section KPS related to MTE Project
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It is necessary to do the same thing if the user wants to see the planning of the current
month or quarter. Let's see now, for example, the planning that appears when it is clicked
on " Current Quarter Planning ":
Fig. 7.9 Planning corresponding with the last quarter of 2006
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8 KPS-MTE Project Planning
8.1 KPS Section in the MTE Project
As it has been said before, KPS is the section at CERN responsible for the design,
development, construction, installation, exploitation and maintenance of all fast-pulsed
magnet (kicker) systems of the PS complex. A Kicker is  an electromagnet that switches on
just long enough to “kick” the particles out of the synchrotron ring and along a beam line.
In the Figure 8.1 we can see the accelerator PS in which the KPS Section has a series of
kickers that in the figure appear as red dot (•)
                            Fig. 8.1 Kickers in PS accelerator complex
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Each of these Kickers has associate an electrical drawing of the functioning of the same one.
These drawings are used by the technical personnel to know the components of the kickers
as well as its way of functioning.
By way of illustration, one can see the Kicker KAF 71 (That in the previous figure turns is
marked by a yellow box). In the next two figures (Figures 8.2 and  8.3) one can see a photo
of this kicker in the PS accelerator and its electrical drawing.
                            
                          
                                           Fig. 8.2 Kicker KFA 71
                            Fig. 8.3 Electrical drawing of Kicker KFA 71
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Regarding the MTE Project, the KPS Section is the responsible about all related to kickers.
The following kickers are currently installed in the PS machine [10]:
 Injection kicker KFA45;
 Extraction kicker KFA71/79;
 BFA9/21 used for the CT extraction;
 Injection kicker for ions KFA28.
The following kickers will be installed for the novel multi-turn extraction:
 Two identical new kickers KFA13 and KFA21. The modules are similar to those of
the extraction kicker KFA71/79;
 One new kicker KFA4. The modules are recuperated from the extraction
 Kickers for leptons;
 All the kickers currently installed in the PS machine  will be also present.
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 Fig. 8.4  PS complex layout, indicating the location of the fast pulsed magnets (red dots) implied in
the new PS multi-turn extraction
magnetic septum SMH16 (blue dot) implied in the new PS multi-turn extraction scheme.
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8.2 General planning: schedule and budget
At the beginning of 2005 a general schedule was made. Here are the milestones of the
realization of the MTE project:
Shutdown 2005/2006:
 Install slow extraction sextupoles.
 Replace magnets of slow bump 16 with type 205 magnets.
 General clean-up of the machine.
PS run 2006:
 ?aunch production of the octupoles.
 Complete the study of the special vacuum chambers for magnet units 14, 15, 16 and
launch the production.
 Complete the drawings for the new layout of the PS ring.
Shutdown 2006/2007:
 Remove slow extraction sextupoles.
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 Install new power converters for bump 16.
PS run 2007:
 Test the new layout of the slow bump 16 in operation.
Shutdown 2007/2008:
 Install kickers in the PS ring.
 Install modified vacuum chambers (straight sections and magnets).
 Install sextupoles and new octupoles.
 Move 80 MHz cavity.
 Install new wire scanner.
 Displace DFA243 in the TT2 transfer line.
PS run 2008:
 Commissioning of the MTE.
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Shutdown 2008/2009:
 Completion of the spare tanks for the KFA71/79 kicker.
 Upgrade of kickers in TT2 line to achieve nominal performance.
In terms of the required budget to accomplish the installation and commissioning of the
MTE, the summary data is given in Table 8.1 together with the spending profile1.
(1) the currency is the CHF (Swiss franc)
                                                
1 Refer to Appendix C. for  see the detailed cost breakdown of the new MTE kicker system
                           Table. 8.1 Total budget required for the implementation of the MTE.
magnetic septum SMH16 (blue dot) implied in the new PS multi-turn extraction scheme.
Item 2006 2007 2008 2009 kCHF 1
Kickers: material 880,00 2190,00 2110,00 320,00 5500,00
Kickers: manpower 292,31 471,79 384,62 51,28 1200,00
Power converters (capacitor discharge) 91,50 213,50 305,00
Power converters (TEKELEC) 240,00 60,00 300,00
Drawings 130,00 130,00
Magnets: octupoles 38,50 56,50 2,50 97,50
Magnets: quadrupoles 70,00 22,50 2,50 95,00
Magnets: sextupoles 22,00 50,50 2,50 75,00
Vacuum chambers 108,00 180,00 72,00 360,00
RF 28,40 7,10 35,50
Instrumentation 31,04 7,76 38,80
Controls 24,00 84,00 12,00 120,00
Workshop 15,00 15,00 30,00
Survey 5,60 1,40 7,00
Total 1671,31 3588,83 2662,38 371,28 8293,80
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8.3 KPS Planning in MTE Project
The responsible in KPS decided to make a detailed planning with only the tasks that are
realized or it will be realized in the section. This planning was getting up-to-date weekly
depending on how the tasks were evolving.
To update it, the director of the section Tony Fowler and the author went to meetings
every Wednesday with three people in charge of the section: Rèmy Noulibos, Jan Schipper
and GianFranco Ravida. They were informing us whether the milestones were fulfilled or,
in opposite case, which was the foreseen delay.
Figure 8.5 Plot of the spending profile for the overall budget for MTE implementation
magnetic septum SMH16 (blue dot) implied in the new PS multi-turn
extraction scheme.
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The figure below represents the last planning realized in December, 20061:
                                                
1 The detailed planning is contained in Appendix D
Figure 8.6 Last planning of the KPS section in MTE project (December 2006)
magnetic septum SMH16 (blue dot) implied in the new PS multi-turn
extraction scheme.
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9 Cost Benefit Analysis (CBA) of the project
9.1 Background
The Cost-Benefit Analysis (CBA) estimates and totals up the equivalent value of the
benefits and costs to the community of projects to establish whether they are worthwhile.
This analysis is done to determine how well, or how poorly, a planned action will turn out.
Moreover, cost benefit analysis finds, quantifies, and adds all the positive factors. These
are the benefits. Then it identifies, quantifies, and subtracts all the negatives, the costs. The
difference between the two indicates whether the planned action is advisable.
9.2 Cost of the project
The cost of this project is expressed in terms of the cost of the work done by myself in
this
period of 16 months. 14 months working at CERN and 2 month typing the project.
In the calculation it has been assumed a working week of 40 hours distributed in 5 working
days of 8 hours. During the first four months the working day had to divide to attend to
other projects, due to this, the working day during these months it was reduced at 20
weekly hours.
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To calculate the personnel cost it has been supposed a cost of 15 € per Hour:
Other Costs:
1 HTLM editor and web site administration tool
Table 9.1 Hours working at CERN in the project
magnetic septum SMH16 (blue dot) implied in the new
PS multi-turn extraction scheme.
Table 9.2 Personnel cost of the project
magnetic septum SMH16 (blue dot) implied in the new
PS multi-turn extraction scheme.
Table 9.3 Hours of other concepts
magnetic septum SMH16 (blue dot) implied in the new
PS multi-turn extraction scheme.
Period Working day Days Hours
March - June  (2006) Half (4 hours) 81 324
July- April    (2006-2007) Complete (8hours) 192 1536
Total 273 1860
Hours Salary Personnel Cost
1860 15€ / hour 27.900 €
Work Hours €/hour €
Microsoft FrontPage Course1 40 12 480
EDMS Course 80 12 960
French Course 180 10 1800
Typing 180 10 1800
TOTAL 5040
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Taking into account everything before detailed, the total cost of the project is:
 
   
9.3 Benefits of the project
The client of this project has been CERN and particularly the KPS Section.
This project bases principally on the creation of a new system of information management
and the management and planning of the project MTE inside the section KPS. Therefore,
the obtained benefits cannot be measured quantitatively, they are intangible assets. There
has been created a service that in spite of not producing money, reduces the costs.
The principal intangibles assets are:
 Easy access to quick and reliable information
 Safe data storage
 Fast and effective to reach the information
Table 9.4 Total cost of the project
magnetic septum SMH16 (blue dot) implied in the new
PS multi-turn extraction scheme.
Concept Cost (€)
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10 Conclusions and future developments
This project describes the design and creation of a new system of information management
for the KPS section at CERN related to the Multi-turn extraction Project (MTE).
A system of storage and management of information using the tools more common at
CERN, EDMS, DFS Server and CERN websites has been designed.
This new system fulfill all the requirements that had been imposed at the beginning of the
project:
 To keep safe stored the information
 To be accessible to all the workers
 To ease the to access to quick and reliable information
 To centralize all the information of the section in one unique server
 To use the tools already existing at CERN (EDMS, DFS, websites)
 To facilitate and improve the use and managing of this information within the MTE
project through websites
 To keep the same structure in all the servers where the information is stored
The storage of the information divide in three different steps to follow:
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 DFS server: a safety storage of the information is obtained.
 EDMS server: provides one single source of engineering data that helps people to
find and share information. It also avoids duplication of data to preserve integrity
and minimize the risk of losing information.
 Web server: providing an easy and quick search of the information
Moreover, it has been created a special storage for the presentation documents.
This new system of storage using the created website, fulfills the requirements imposed at
the beginning:
 The presentation document is accessible from BT website and KPS website.
 Before opening the presentation document, a quick preview of first page can be
available.
  A powerful tool to search presentation documents by name, project, author,
keywords, dates, etc. is available.
 Safe data storage.
 Easy EDMS storage preparation.
It has also been created a webpage for the MTE Project specially devoted for the KPS
section. In such way it is much simpler to locate all the information and documentation and
to provide to the members of the section with certain independence. This website has a
safe data storing (EDMS, DFS), the same structure as both EDMS and DFS server and it is
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easy to navigate and handily.
Despite of the existence of a general MTE project planning it has been made a detailed
planning with only the tasks that are under the responsibility of the KPS section. This
planning is weekly updated depending on how the tasks were evolving.
Summarizing, several services have been created that considerably reduce the time and
economical cost of the section and project management and follow-up.
The deadline for the MTE project completion is June 2008. In order to  fulfill this goal on
time, it has been necessary to improve all the data management systems. Towards this
objective, a team is working on the creation of automate processes to upload and storage
document, moreover, in KPS Section (and others sections of BT group) experts have
started to use systems as the already used for the presentation storage to store other kind
of documents such as publications or reports.
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